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PHASE I: 
DEVELOPMENT OF A DISCRETE-EVENT SIMULATION MODEL 
TO ASSESS OPERATIONS AND SUPPORT COST OF LAUNCH 
SYSTEM ARCHITECTURES 

 
Abstract 
A significant portion of lifecycle costs for launch vehicles are generated during the 
operations phase.  Research indicates that operations costs can account for a large 
percentage of the total life-cycle costs of reusable space transportation systems.  These 
costs are largely determined by decisions made early during conceptual design.  
Therefore, operational considerations are an important part of vehicle design and concept 
analysis process that needs to be modeled and studied early in the design phase.  
However, this is a difficult and challenging task due to uncertainties of operations 
definitions, the dynamic and combinatorial nature of the processes, and lack of analytical 
models and the scarcity of historical data during the conceptual design phase.   
 
Ultimately, NASA would like to know the best mix of launch vehicle concepts that 
would meet the missions’ launch dates at the minimum cost.  To answer this question, we 
first need to develop a model to estimate the total cost, including the operational cost, to 
accomplish this set of missions.  In this project, we have developed and implemented a 
discrete-event simulation model using ARENA (a simulation modeling environment) to 
determine this cost assessment.  Discrete-event simulation is widely used in modeling 
complex systems, including transportation systems, due to its flexibility, and ability to 
capture the dynamics of the system.   
 
The simulation model accepts manifest inputs including the set of missions that need to 
be accomplished over a period of time, the clients (e.g., NASA or DoD) who wish to 
transport the payload to space, the payload weights, and their destinations (e.g., 
International Space Station, LEO, or GEO).  A user of the simulation model can define an 
architecture of reusable or expendable launch vehicles to achieve these missions.  Launch 
vehicles may belong to different families where each family may have it own set of 
resources, processing times, and cost factors.  The goal is to capture the required resource 
levels of the major launch elements and their required facilities.  The model’s output can 
show whether or not a certain architecture of vehicles can meet the launch dates, and if 
not, how much the delay cost would be.  It will also produce aggregate figures of 
missions cost based on element procurement cost, processing cost, cargo integration cost, 
delay cost, and mission support cost.  One of the most useful features of this model is that 
it is stochastic where it accepts statistical distributions to represent the processing times 
mimicking the stochastic nature of real systems.  
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Introduction 
A significant portion of lifecycle costs for launch vehicles are generated during the 
operations phase.  Research indicates that operations costs can account for a large 
percentage of the total life-cycle costs for reusable space transportation systems.  These 
costs are largely determined by decisions made early during conceptual design.  
Therefore, operational considerations are an important part of vehicle design and concept 
analysis process that needs to be modeled and studied early in the design phase.  
However, this is a difficult and challenging task due to uncertainties of operations 
definitions, the dynamic nature of the processes, and lack of analytical models and the 
scarcity of historical data during the conceptual design phase.  In this project, we develop 
and implement a simulation model to assess the cost of future vehicle designs, including 
operational costs, that would meet the manifest schedule. 
 
Problem Statement 
The problem addressed in this project is that a set of missions to transport cargo (or 
payloads) to space needs to be carried out.  The cargo may have different weights and 
destinations.  There might be different types of space launch vehicles to accomplish these 
missions but at different costs.  Ultimately, NASA would like to know the best mix of 
launch vehicle concepts that would meet the missions’ launch dates at the minimum cost.  
To answer this question, however, we first need to have a way to estimate the cost of 
accomplishing the missions when it is known beforehand which type of vehicles are 
going to fly which missions, as well as the level of resources required to support these 
vehicles.  Once this is done, the next phase would be to develop an optimization model 
that uses this cost model to find the best assignment of vehicles to missions and the best 
resource levels that minimize the total cost over a defined life cycle and meet the 
missions’ launch dates.  
 
In this project, we addressed the first phase only.  That is, we developed and implemented 
a model to estimate the cost of accomplishing the manifest given that we know which 
vehicles are going to fly which missions and what level of resources available to process 
these vehicles.   
 
Methodology  
In this research, a discrete-event simulation (DES) model called the Architectural Model 
was developed to address this problem.  DES is widely used to study complex systems 
including space transportation systems because of its flexibility, and ability to capture the 
dynamics of the system.  It is also considered a stochastic modeling technique where the 
inputs to the model can take the form of statistical distributions, and events can be of 
probabilistic nature.   
 
DES is a numerical computer-based simulation technique that has been under 
development for the past few decades.  General computer-based simulation has roots that 
trace back to the 1950s when computer programming became popular, but not until the 
past couple of decades has DES become a viable technique.  DES’ most vital benefit is 
that it combines the relative ease and flexibility of computer programming with the 
crucial results of statistical analysis.  The late 1970s and early 1980s saw the emergence 
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of numerous DES simulation languages such as GPSS, SIMSCRIPT, SLAM, and 
SIMAN that began to capture the effects of combining statistics with computer 
programming.  These languages became industry standards due to their applicability to 
almost any sort of engineering, manufacturing, or any other queue-based field.  DES 
quickly became associated with the field of Industrial Engineering due to its inherent 
statistics foundation, as well as its popular application to manufacturing, transportation, 
and other logistics-based activities.  The early simulation languages such as SLAM, 
SLAM II, and SIMAN were powerful, but required a heavy amount of programming and 
a significant learning curve.  Due to the boom in computing power of the early 1990s 
along with an increase in graphical user interfaces (GUIs) popularity, advanced 
simulation products that combined the power of the early simulation languages such as 
SIMAN with the ease of use and reduced complexity of a graphical environment began to 
hit the market.  In addition to having a graphical coding interface that reduced the 
learning curve required, some packages began to include sophisticated animation 
capabilities that not only assisted users in troubleshooting, but also gave users a way of 
demonstrating model logic and dynamics to others. 
 
Rockwell Software’s Arena is a package that has consistently been a popular product of 
the DES software industry for the past several years.  Its popularity can be traced to its 
ability to provide useful results without requiring too significant of a learning curve.  One 
of Arena’s most beneficial traits is that users across the whole spectrum of skill-levels 
can use the product to generate useful results.  This robustness is achieved by expanding 
upon an evolved version of the SIMAN language, meaning that Arena has been built 
upon the shoulders of an already successful product.  Arena allows users to choose from 
various modules that are presented in various templates ranging from basic logic pieces to 
complex items such as conveyers and transporters.  Each module represents a 
combination of SIMAN code that has been pre-packaged to allow the user to drag and 
drop pieces of code into the model without having to work with the code itself.  In fact, 
an entry-level user can design, develop, and execute somewhat complex Arena models 
without having to type a single line of code.  Arena also provides automatically generated 
reports at the end of simulation runs that can be modified in various ways in order to 
present specified resulting statistics. 
 
The Architectural Model, which was implemented in Arena, is general enough to be 
applied to several launch system architectures to estimate the cost, and operation and 
support (O&S) requirements of new launch system architectures. 
   
The Architectural Model Framework 
Before implementing the simulation model, it is necessary to design a framework within 
which we determine the modeling level of detail and model capabilities.  This framework 
includes the following components: 
 
1) Launch Systems Structure:  The following structure definition is used in the 

development of the model: 
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Element:  The basic building block for a Launch Vehicle Configuration (i.e., Booster, 
Orbiter, OMV, Cargo Carrier, etc.). 
 
Configuration: A unique combination of elements from a Launch Family to form a 
vehicle capable of performing a specific mission. 
 
Family: A Launch Vehicle and all of its variants, where each variant is a configuration. 
 
Architecture: an aggregation of individual Launch Families that represent the total launch 
capability available to support a manifest. 
 
Figure 1 further illustrates the meaning of these terms using an example of an 
Architecture that encompasses two families: Family 1 and Family 2.  In fact Family 1 is 
the Shuttle Family, which includes three element types: Orbiter 1, Tank 1 and SRB1 
(Solid Rocket Booster).  The integration of number of these elements results in a 
Configuration.  In this example, the integration of Orbiter 1, Tank 1 and two of SRB1 
results in Configuration 1, which is actually the Space Shuttle Vehicle. Family 2, on the 
other hand, is a future launch vehicle family that includes a different type of elements: 
Orbiter 2, Booster 2, Tank 2 and Cargo Carrier 2.  Note here that the index of the 
elements (i.e., 2) is the family number.  If Orbiter 2, Cargo Carrier 2, and Booster 2 are 
integrated, Configuration 2 will be generated.  If, however, Orbiter 2, Cargo Carrier 2, 
and Tank 2 are integrated, Configuration 3 will be generated.   
 
Within this framework, it is important to note the following design requirement: 

� Elements can be either expendable or reusable.  A Configuration (i.e., a vehicle) 
may consist of expendable Elements, reusable Elements, or a mixture of both. 

� There could be unlimited number of Element types within a Family 
� There could be unlimited number of Elements in a Configuration 
� There could unlimited number of Configuration in an Architecture 
� There could be unlimited number of Families within an Architecture 
� There is a predefined set of generic Element types for all Architectures 
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Family 1 Family 2

Orbiter 1SRB 1
Tank 1

Configuration 1

Orbiter 2
Booster 2

Tank 2

Configuration 1 Configuration 2

Architecture

Cargo Carrier 2

 
Figure 1. Launch Systems Structure 

 
2) Manifest-driven Process 
The objective of the model is to be able to compare the ability of alternate space transport 
architectures to meet a given manifest.  Specific attributes targeted are cost and schedule.  
The model is driven by manifest requirements; given a manifest, which defines individual 
mission requirements, the model will determine the likelihood that the manifest can be 
met and at what cost.  Mission requirements include payload to orbit weight, destination 
(GEO, LEO, ISS, Planetary, and Polar), launch date, customer, manned or unmanned 
mission, and Family and Configuration selection per mission.   
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Figure 2 shows an example of an architecture that may have 3 Configurations (or 
Vehicles) that belong to three different Families: a two-stage expendable vehicle capable 
of 20,000 pounds to LEO or 10,000 pounds to GEO; a two-stage man rated reusable 
vehicle capable of placing 50,000 pounds in LEO or 20,000 pounds to GEO; and a two-
stage man rated reusable Air Breather capable of placing a 5,000 pound payload to LEO.   
 
The manifest will include missions that need to deliver payloads with certain weight to 
certain destination at certain times.  Based on vehicle selection, the model should produce 
information about the likelihood of meeting the manifest launch dates as well as the cost 
of accomplishing these missions. 
 
 
 

 

Figure 2.  An Example of An Architecture Driven by Manifest Requirements 

 
3) Process Flow 
Following the process flow illustrated in Figure 3, the model would use the manifest to 
make demands on systems (vehicles and their support resources) to be ready to launch at 
a predetermined date specified on the manifest.  Once the elements are available and 
ready for integration, they are moved to the Configuration Integration to assemble the 
elements together and then move the vehicle to Launch Operations.  Cargo Integration 
takes place either in the Configuration Integration or during Launch Operations.  On 
launch date, the vehicle launches to go to Ascent then to Orbit as demanded by the 
manifest.  Depending whether the vehicle includes expendable elements or not, these 
elements will be disposed and only reusable elements will land and be safed.  Then the 
elements go through ground processing to be available for new missions to use.  As they 
are released, new missions seize the necessary reusable elements and/or acquire new 
expendable elements if needed. 
 
 

2-Stage
Reusable
Rockets

(50 Klbs LEO)

2-Stage 
Reusable

Air Breathers
(5 Klbs LEO)

2-stage
Expendable

(20 Klbs LEO)

- Completed Missions
- Collect cost information 

for the architecture

Choose Launch System to 
Meet Mission Requirements

Mission Manifest
1/20/05, 20k to LEO
07/03/05, ISS Crew 
Change
11/10/05, 40k to GEO
•
•
•
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Integration
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Select Launch
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Launch System Elements
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Elements

Ascent

Planetary

Polar

Cargo
Integration with
Launch System

Safing

 
Figure 3. Process Flow Chart 

 
The Architectural Model 
A discrete-event simulation model was implemented to achieve the goals of this project.  
Several reasons justified the use of discrete-event simulation to model the problem at 
hand including its ability to model complex and dynamic discrete systems, and taking 
uncertainty into account.  ARENA was used to implement the model.   
 
Figure 4 corresponds to the same flow shown in Figure 3 but with more details that 
capture the Launch System Structure defined earlier.  When a mission is generated and 
released to the system, it comes with attributes enforced by the manifest (launch date, 
payload weight, and destination).  Also, the Family and Configuration numbers are 
attached to the mission as attributes.  Based on these attributes (i.e., Family and 
Configuration), the mission seizes the appropriate elements with the appropriate amounts.  
For example, if the mission must be accomplished with a Configuration from Family 1 
(F1 in Figure 4), then it will choose Elements from that family only based on the 
Configuration requirements. So for example, if the Configuration consists of an Orbiter 
and a Booster, it will seize two of these elements that belong to F1.   
 
As missions progress forward, they go through Integration, Cargo Integration, and 
Launch Operation seizing the appropriate resources (i.e., facilities) based on Family 
number.  Note that in these three stages delay times are based on Configuration-
dependent statistical distribution to reflect uncertainty existing in the real system.  As a 
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result, the launch vehicle may not always be ready for service at the launch date.  The 
consequence of not meeting the launch date will be assessed via a delay cost that will be 
discussed later.  In the same token, a mission may arrive to the launch pad earlier than its 
lunch date.  No mission is allowed to launch before its launch date, and therefore, the 
mission will be kept on the launch pad until its launch date.  In the meanwhile cost will 
be incurred since launch resources will remain tied up with the mission until launch. 
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Figure 4.  Process Flow in the Model 

 
After launch, expendable elements are disposed and reusable elements are suspended 
from use in the model until the mission time in orbit has elapsed.  Depending on the 
manifest, the mission may be sent to LEO, ISS, GEO, Planetary, or Polar.  Reusable 
elements are continuously tracked on Orbit until the mission is completed, and they are 
routed to Landing.  Note that the model can have more than one mission on Orbit at the 
same time.  This can be easily prevented by making a simple change to one of the model 
inputs if desired as will be explained later.   
 
After Landing, the Elements are Safed (in a Safing facility) and Processed to get them 
ready to be used with the new missions.  It is important to note that at the Landing, 
Safing, and Ground Processing stages, the delay times are per Element and not per 
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Configuration.  The reason for doing this is that the Elements may land separately and 
they actually get processed separately.  For example, if a Configuration consists of an 
Orbiter and a Booster, the Booster may land a few minutes after launch, while the Orbiter 
may spend several days on Orbit before landing.  Obviously, the Booster’s Ground 
Processing will most likely start earlier than the Orbiter.  Also, the type of Safing and 
Ground Processing facilities is typically Element-dependent.  Therefore, the Orbiter 
would be sent to the Orbiter Processing Facility, while the Booster would be sent to the 
Booster Processing Facilities.  Within each processing facility type, there are multiple 
processing bays that can be entered by the user. 
 
As refurbishment completes in the Ground Processing area, the elements are freed and 
made available for future mission to seize them again.   
 
Model Components 
The process described above requires the following components to be implemented.   
 
Launch Elements 
A generic set of Expendable and Reusable Elements shown in Table 1 is predefined in 
the model, and if any new Element types need to be considered, the model must be 
modified: 
 

Table 1.  Launch Elements 

Reusable Elements Expendable Elements 
Orbiter Expendable Orbiter 
Booster Expendable Booster 
OMV (Orbital Maneuvering Vehicle) Expendable OMV  
OTV (Orbital Transfer Vehicle) Expendable OTV  
Cargo Carrier Expendable Cargo Carrier 
Manned Carrier External Tank 
SRB (Solid Rocket Booster)  

 
Note that these elements are generic enough to handle all future vehicle concepts that 
NASA is considering.  Also, in this model we are interested in the functionality of an 
Element rather than its design detail.  For example, an Orbiter is a reusable element that 
can carry cargo and humans to space, accomplish the mission and come back.  As long as 
we know its time and cost information, the model does not its other specifications such as 
size, material, manufacturer, etc. 
 
Model Inputs 
Inputs to the Architectural Model include the Manifest, Family definition, Configuration 
definition, processing times, and cost factors.  These inputs are discussed in greater detail 
here. 
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Manifest  
The manifest may include more information than what the model needs for other 
purposes.  However, what is discussed here are only those inputs required by the 
simulation model.  A manifest sample is shown in Table 2. 
 

Table 2. Manifest Sample 

Mission PL Weight Destination Release Day Launch Day
Delay Penalty per 
Day per mission Family Config 

1 30000 1 0 30 0 1 1 
2 50000 2 20 60 0 1 1 
3 30000 1 50 130 0 1 1 
4 30000 1 120 180 0 1 1 
5 30000 1 170 235 0 1 1 
6 50000 2 225 290 0 1 1 
7 30000 1 280 340 0 1 1 
8 50000 2 330 395 0 1 1 
9 50000 2 385 445 0 1 1 

 
 
¾ Mission No. is a serial number for each mission to be able to track a specific 

mission if necessary. 
 
¾ P/L Weight: is the payload weight.  This input is needed to assign the appropriate 

Configuration to a certain mission.  This assignment is done by the user at this 
point, and therefore, this input is not directly used by the simulation; however, it 
is kept in the model for future use if necessary. 

 
¾ Destination: is where the mission is headed.  This mission attribute is also 

needed to assign appropriate Configuration to a certain mission and must be 
entered by the user.  It is include in the manifest for future use if necessary.  Note 
that ARENA internally translates string attributes to numbers.  However, when 
these attributes are coming from an external source such as a spreadsheet, they 
must already be in numeric format.  Therefore, the destinations were encoded 
beforehand as shown in Table 3. 

 
 

Table 3.  Destination Code 

Destination Code 
ISS 1 
LEO 2 
GEO 3 
Planetary 4 
Polar 5 
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¾ Release Day: is the date when the mission is released to the system to start the 
flow.  This date can be arbitrarily entered by the user, or can be calculated by 
estimating the time needed in each facility and subtracting that from the Launch 
Day.  This is rather a simple heuristic to generate mission release times.  More 
sophisticated methods can be applied in the future such as a date that is dependent 
on the real-time dynamics of the system.   

¾ Launch Day: is the planned launch day for a specific mission.  A mission can not 
be launched prior to this date.  The model allows for launch delays; however, 
there is a penalty associated with such delays. 

¾ Delay Penalty per Mission: is a daily penalty for missing the launch date.  One 
can think of this penalty as tardiness penalty.  Delay cost comes from 
delay/mission and delay/Configuration.  The default values for delay/mission 
have been currently set to zero, but the field is kept for future use. 

 
¾ Mission Support Cost per Mission: is a daily cost for mission support.  Mission 

support cost starts adding one day prior to launch until the end of mission.  In this 
model, the mission support cost factor is a linear combination of mission support 
cost/mission and mission support cost/Configuration.  The mission support 
cost/mission has been set to zero, but the field is kept for future use. 

 
¾ Family: is the Family number to which the vehicle flying the mission belongs.  

 
¾ Configuration: is the vehicle number that will fly the mission.   Note that 

Configuration numbers are unique regardless which Family they come from.  For 
example, if there are two families and each one has two configurations, then 
Configurations 1 and 2 will belong to Family 1 and Configurations 3 and 4 will 
belong to Family 2. 

 
 
Processing Times 
Processing times are the times spent by vehicles in different facilities.  Processing times 
have two levels of fidelity.  In the Integration, Cargo Integration, and Launch Operations 
areas, the processing times are per Configuration.  However, when reusable elements go 
to Orbit and then land, they go to different facility types, and therefore, the processing 
times are per element.  Both Configurations and Elements seize the necessary facilities 
based on the families they belong to.   
 
No historical data is available for any of the future vehicles and therefore deterministic or 
stochastic delay times are based on expert judgment.  The only historical data available is 
the Shuttle’s data, which will be used as a case study.   
 
Cost Information 
The model consists of a generic set of processes that uses top-level information from 
studies of individual launch systems to assess the costs of using an architecture to meet 
the manifest requirements.  The model includes the following cost components: 
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1) Element Cost per Use:  is the “cost per use” of an element.  For an expendable 
element, it is the procurement cost for that element.  The “cost per use” for a 
reusable element is derived by dividing its design life by the number of flights an 
element is expected to fly.   

 
2) Processing cost: is a rate per configuration per facility multiplied by the 

processing time at that facility.  This cost is generated in the Integration, Cargo 
Integration, Launch Operations, and Ground Processing areas.  As the mission goes 
through the first three facilities (Integration, Cargo Integration, and Launch 
Operations), the cost factors are per configuration; however, when the reusable 
Elements land back, the Processing cost at the Ground Processing Area will be the 
cost factor per Element multiplied by the processing time an Element spends at that 
processing facility.  It is very important not to confuse the term “Processing Cost” 
with the “Ground Processing Cost”, which is only one of the four processing areas.   

 
3) Delay (tardiness) cost: is the daily cost for missing the launch date.  This cost is 

broken down to cost factor per mission multiplied by the number of tardy days, and 
cost factor per configuration multiplied by the number of tardy days. This cost is 
accumulated for all missions in a manifest and can be represented by: 
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The total delay cost would then be: 
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The parameters Pi, αi, and n are obtained from the manifest (see Table 2).  The 
actual launch day for a mission Ai is decided by the simulation.  As a result, the 
value of the Delay Cost DC will be generated by the simulation. 

 
4) Mission Support Cost: is Mission Support Cost factor per Configuration 

multiplied by the time a day prior to launch until landing.   
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Simulation Model Implementation and Results 
The discrete event simulation was implemented in ARENA, a simulation modeling 
environment from Rockwell Software.  The manifest inputs and cost factors are saved in 
MS-Excel spreadsheets for easier modification of data.   
 
The model results that were verified by experts in the field.  The only available historical 
data during this phase was the Shuttle’s data, which was populated in the model and 
produced reasonable results.  More experiments are necessary to ensure model validity.   
 
In Phase II of this project, the Architectural Model was extended to study the initial 
feasibility of utilizing the existing expendable fleet of Atlas and Delta launch families to 
accomplish the lunar mission as initiated by the by the president of the U.S.A. in 2004.  
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PHASE II: 
RESEARCH EXTENSION OF THE ARCHITECTURAL 
SIMULATION MODEL FOR EXISTING AND FUTURE LAUNCH 
SYSTEMS* 
 
Abstract 
The Architectural Simulation Model developed in Phase I was extended in Phase II to 
facilitate studies of manifest modularity options.  The modified model is capable of 
simulating both reusable and expendable launch vehicles, and is able to distinguish 
between various launch vehicle models and families in terms of cost, readiness 
requirements, and reliability.  The primary outputs of the model include lunar mission 
launch costs and mission success metrics.  The manifest modularity studies that the model 
was modified to support focus on crew and cargo delivery options for recurring lunar 
missions in the 2015-2020 time frame. 
 
The modified model contains logic to simulate the integration, pad, ascent, on-orbit, 
descent/landing, and processing phases of typical launches, and has the ability to 
differentiate between paths through these phases that reusable and expendable vehicles 
require.  The model also has the ability to track payloads from multiple launches as they 
are integrated together and launched as single lunar missions from Earth orbit to trans-
lunar injection orbits.    
 
Three launch-specific decision points determine if payloads are successfully delivered and 
integrated in the proper orbits, and in the case of failures the model schedules re-flights 
appropriately.  These three decision points model vehicle launch failures, payload delivery 
failures, and payload integration (rendezvous and docking) failures.   
 
The primary outputs of the model include overall lunar mission launch costs, initial lunar 
launch target success, and overall mission success.  The overall costs include the launch 
costs associated with all flights supporting a particular mission including re-flights, with 
two distinct costing techniques utilized to distinguish between commercial and government 
launches.  The initial lunar launch target success pertains to the probability that an overall 
mission was integrated on-orbit and launched by a specific launch target date.  The overall 
mission success pertains to the probability that an overall mission was integrated and 
launched at any lunar launch window opportunity before the effects of orbit degradation 
become significant.    
 
Probabilistic distributions were applied to the various phases in order to model integration, 
processing, and pad time uncertainty.  The three decision points were assigned probabilities 
based on launch vehicle characteristics as well as forecasted future capabilities.  The model 
will be replicated in a stochastic manner to obtain meaningful output values with associated 
confidence intervals.    
 

                                                 
* The modifications to the Architectural Model in this phase were mainly implemented by John D. Reeves 
Jr. during his LARSS program at LaRC. 
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The model’s output metrics will be used to study differing levels of component 
modularity amongst lunar mission manifests.  The various levels of modularity should 
lead to smaller launch count manifests, which should translate to increased mission 
reliability as well as lower lunar mission launch costs. 
 
Introduction 
The focus of this phase of the project was to analyze the effects of varying the level of 
modularity used in a lunar mission manifest in order to see the resulting impact on cost 
and success metrics.  The Architectural Model that was developed in Phase I of this 
project was extended to conduct this study.  The Architectural Model simulated generic 
launch preparation operations for both expendable and reusable access-to-space vehicles, 
with cost and tardiness being the main output statistics.  The model accepted mission 
manifests as inputs, dictating launch dates as well as what launch vehicles to use.  The 
model simulated everything from the initial seizing of launch vehicle components (SRBs, 
orbiters, expendable boosters, etc.) to the orbit arrival and return to earth phases of each 
of the components.  As NASA focus began to adjust to the Bush initiative of returning to 
the moon, it became apparent that various studies would be needed that provided insight 
into the optimal ways of getting cargo and crew to the lunar surface.  Since a popular 
lunar mission scenario consisted of various mission pieces, or components, being 
integrated on-orbit prior to a trans-lunar injection burn, the levels of modularity, or 
component breakdown, was identified as a primary area to investigate.  Various levels of 
modularity generally lead to different launch requirements, which in turn have a direct 
impact on the overall mission’s cost and success probability.  A modified version of the 
Architectural Model was identified as an appropriate tool to use in order to analyze these 
effects of varying lunar mission modularity.  The Architectural Model only simulated 
various vehicles reaching orbit and returning after a designated on-orbit time, so the 
model had to be expanded in order to encapsulate various lunar mission components, in 
the form of payloads, rendezvousing and integrating with each other before a lunar 
mission on-orbit launch.  The model also needed to be updated with various real-world 
circumstances, such as loss of vehicles (LOV) scenarios, payload delivery failures, and 
on-orbit rendezvous and docking failures.  Supporting work included research focusing 
on current launch vehicle capabilities and costs to be used to update the model with the 
proper vehicle fleet. 
 
Architectural Model Extension and Modification 
The initial purpose of the original Architectural Model was to simulate all ground 
operation phases of a reusable or expendable access-to-space vehicle.  An Excel-based 
manifest was used to designate what vehicles are launched on what launch dates, and the 
model stochastically simulated these events and returned tardiness and launch cost 
metrics.  The primary phases that were modeled include component integration, launch 
pad operations, ascent, on-orbit operations, landing and safing, and component 
processing.  The ascent and orbit phases were modeled only to the detail of time 
durations and component separations and returns.  The model was primarily used to 
analyze life-cycle cost metrics for governmental access-to-space vehicles such as the 
Space Shuttle, so the launch costing mechanism used the time durations in each of the 
facilities/phases in conjunction with designated “per day” factors in order to determine 
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the individual launch costs.  This model appropriately modeled all of the main turnaround 
and cost drivers associated with reusable launch vehicles, and provided a helpful way to 
analyze various manifests.  Description of the model to a greater detail was discussed in 
Phase I of this report. 
 
The modularity study required that the Architectural Model be modified in a number of 
ways, some being significant.  Some of the terminology used within the model also 
changed to reflect the focus transitioning from individual launches to an overall lunar 
mission.  For example, the term mission specifies a lunar mission, which may consist of 
numerous launches.  Each launch from the Earth’s surface may have multiple payloads, 
which integrate with other payloads from other launches prior to the mission’s launch 
from Earth orbit to the moon via a trans-lunar injection burn.  A manifest is the Excel-
based schedule of launches that support a single lunar mission.  A manifest can 
technically contain multiple lunar missions and their associated launches, which was not 
required during this study.  The following notes document some of the major changes 
that were made to the model, along with the reasoning and need: 
 

• The costing mechanism was updated to account for fixed launch costs in addition 
to factor-based costs.  Commercial launch companies such as Boeing and 
Lockheed Martin typically charge a fixed fee to place a payload in orbit, 
regardless of how long launch vehicles spend in the various readying facilities.  If 
the launch is a governmental launch, such as the Space Shuttle, the launch costs 
are typically based on how long vehicles spend being integrated and processed.  
This update allows the model to use either of these two methods, or a combination 
of the two, to capture any sort of launch cost. 

 
• The ascent and on-orbit phases were remodeled/modified to capture the delivery 

of payloads to orbit.  Previously, the model only captured the ascent and on-orbit 
time durations of various vehicle components without any payload visibility.  
These modifications allow the model to simulate the orbit arrival of single or 
multiple payloads, as well as the rendezvous and docking of each.  A recurring 
window in the form of a resource was also added that represents the opportunity 
of performing trans-lunar injection burns to send integrated vehicles to the moon.  
These modifications also allow the model to track how long individual payloads 
have been on orbit, which is later compared to a maximum on-orbit duration. 

  
• The model was updated to track two different success metrics associated with 

integrating a mission’s payloads while on-orbit prior to a trans-lunar injection 
burn.    The first of the two success metrics, the Target Success, pertains to the 
probability of meeting a specified trans-lunar injection burn target.  This target is 
estimated in conjunction with the manifest development, and takes into account a 
delay buffer for each of the launches that make up that particular mission.  To 
clarify, a target date is chosen in such a way to allow up to a 20% delay in any or 
all of a mission’s launches and still meet the target lunar launch date.  It should be 
noted that the launch target corresponds to an opening in the recurring lunar 
launch window, which for this study has been assumed to be every nine days due 
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to a particular Earth/Lunar alignment scenario.  The second of the two success 
metrics, the Mission Success, pertains to the probability of successfully 
integrating and launching a mission at any of the recurring lunar launch windows 
before an orbit degradation window is surpassed. Orbit degradation becomes a 
constraint since payloads placed in orbit will experience orbit decay over time that 
may prohibit successful integration.  An orbit-degradation window of 150 days 
has been assumed in this study, which is a conservative estimate considering the 
manifests are calling for launch deliveries to 220nm orbits. 

 
• Three major decision points were added to reflect failures associated with 

delivering payloads to orbit.  The first of these failures is a loss of vehicle (LOV) 
decision that reflects the probability of a vehicle experiencing a catastrophic 
failure during launch or ascent.  This decision point uses LOV reliabilities 
specified for each of the vehicles in the model.  Logic was also added that 
schedules a replacement launch any time a launch is lost.  A second decision point 
pertains to payload delivery failures.  This reflects scenarios where a vehicle has a 
failure that does not lead to a loss of vehicle, but does lead to a failure of 
delivering a payload or multiple payloads to a targeted orbit.  In this case the 
model reschedules another launch with the payloads that were not successfully 
delivered.  The third decision point in the model pertains to the failure of an 
individual payload to integrate on-orbit.  In this scenario, another launch is 
scheduled with the lost payload.   

 
• The model was also modified to write to manifest Excel sheets the resulting 

launch times for single model replications.  This allows users to see which 
launches were delayed and which were the primary drivers in the overall delivery 
and integration time.   

 
Modularity Study 
The term modularity is used to denote varying levels of component breakdown for lunar 
mission scenarios.  For example, a trans-lunar injection stage, or TLI stage, used to 
accelerate the integrated components to the moon can be broken down into several 
elements.  Also, two elements such as an ascent stage and descent stage can be 
consolidated before launch to become a single payload element.  Table 4 contains 
descriptions of the various elements that make up the lunar mission in the modularity 
study.  It should also be noted that the four engine stages (TLI, TEI, DS, and AS) all have 
propellant associated with them.  In some cases launch vehicle capability constraints 
dictate that a stage’s propellants be launched on a separate vehicle, which leads to an 
extra payload that has to be integrated on orbit.   
 
The modularity study called for a study of a varying level of modularity or component 
breakdown. It was decided that the modularity level would be swept from eleven 
elements to four elements.  The reason for this was that a smaller level of modularity was 
thought to result in a lower cost and higher success rate since fewer elements would have 
to be integrated on orbit.  Table 5 contains the element breakdowns for each of the 
different levels of modularity of interest.  The elements that are combined with a “/”, 
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such as “EV/TEI” pertain to elements that are physically integrated on the ground prior to 
launch and do not require an on-orbit rendezvous and docking. 
 

Table 4.  Lunar Mission Component Descriptions 

Acronym Name Description 
EV Entry Vehicle Vehicle used by crew to re-enter Earth 

atmosphere 
SH Surface Habitat Lunar surface habitat for crew 
OM Orbiting Module Modules used during trans-lunar 

phase of mission 
TLI Trans-Lunar Injection 

Stage 
Engine stage used to accelerate 
integrated elements to moon from 
Earth orbit 

TEI Trans-Earth Injection 
Stage 

Engine stage used to accelerate crew 
back to Earth from lunar orbit 

DS Descent Stage Engine stage used during lunar 
descent 

AS Ascent Stage Engine stage used during lunar ascent 
 

Table 5.  Modularity Level Element Breakdowns. 

Number of Elements Element Breakdown 
11 EV, OM, SH, AS, DS, TEI, 5 TLI 
10 EV, OM, SH, AS, DS, TEI, 4 TLI 
9 EV, OM, SH, AS, DS, TEI, 3 TLI 
8 EV, OM, SH, AS, DS, TEI, 2 TLI 
7 EV/TEI, OM, SH, AS, DS, 2 TLI 
6 EV/TEI, OM/AS, SH, DS, 2 TLI 
5 EV/TEI, OM/AS, SH/DS, 2 TLI 
4 EV/TEI, OM/AS, SH/DS, 1 TLI 

 
In addition to the eight different levels of modularity that were analyzed, six different 
launch vehicle fleet scenarios were considered.  The first scenario focused only on the 
vehicles that Boeing will be operating in the 2015 time frame, such as the Delta IV HLV.  
The second scenario focused on only the vehicles that Lockheed Martin will be operating 
in the 2015 time frame, namely the Atlas V HLV.  The third scenario was a combination 
of the first two, which basically encapsulates all of the vehicles that will be operating 
around that time frame that have been defined today.  The fourth, fifth, and sixth 
scenarios focused on this same fleet of Boeing and Lockheed Martin vehicles in addition 
to advanced concepts.  The advanced concepts that were used were a shuttle derived 
concept (82 mt to a 220nm) and two expendable launch vehicle designs (51mt and 105mt 
respectively to a 220nm orbit).  These of these three advanced concepts has estimated 
cost and turnaround times that were incorporated into the model. 
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The eight levels of modularity and six fleet scenarios lead to a total of forty-eight 
combinations that were run through the modified Architectural Model.  For every 
combination, a manifest had to be developed that specified what payload elements were 
launched on what vehicle along with the associated launch dates.  The manifesting was 
somewhat difficult in that the number of launches associated with each of the 
combinations did not usually reflect that combination’s level of modularity.  Because of 
the payload delivery capability constraints of the launch vehicles, propellant sometimes 
had to be launched separately from corresponding dry pieces in order to logically 
schedule the flights.  This sometimes led to a different launch count trend than 
anticipated.  Usually a decrease in modularity would lead to a decrease in the launch 
count, but sometimes the redistribution of elements due to the modularity change would 
cause an increase, especially for fleet scenarios that focused on launch vehicles will 
relatively smaller payload capacities. 
 
Conclusions 
All of the manifest combinations were successfully run using 500 replications, and some 
significant trends were apparent in the resulting output metrics.   One finding was that the 
manifesting and architecture selection usually had a greater impact on the resulting cost 
and success metrics than the level of modularity.  The allocation decisions made while 
creating the manifest usually dictated the cost and success metrics more so than the 
modularity level. The primary driver for this was that the number of elements that had to 
be integrated on orbit did not vary monotonically as the modularity was swept since the 
mission elements often had to be separated into wet and dry segments.  Out of the six 
fleet scenarios that were considered, the current fleet and the Shuttle-derived concept 
fleet stood out in terms of the cost and success metrics.  This finding is significant 
because it demonstrates, based on the various assumptions made in the model, that the 
current fleet of expendable launch vehicles is capable of supporting the new moon 
initiative.  It is also important in that it identifies the Shuttle-derivative concept as the 
superior of the advanced concepts that were studied.   
 
The modified Architectural Model proved to be an adequate tool to utilize in this study 
since it easily generated estimates of the cost and success metrics based on the manifest 
inputs.  This study also demonstrated the benefits of using discrete event simulation in 
general and serves as an example of the growing need of DES tools in the access-to-space 
industry.  Future work consists of further evolving the model in a variety of ways in order 
to facilitate further studies in the lunar mission area or broader studies concerning any 
sort of access-to-space mission requiring multiple launches.   
 
Future Work 
Among the most natural extensions of this model are: 
¾ It will be interesting to have more experts inspecting the results of the model and 

approve its results.  The model will gain more credibility if its results are 
compared against other tools that NASA uses to predict the cost of future 
architectures and their ability to meet the schedule. 
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¾ Other types of costs can be included in the model such as earliness cost, which is 
a cost for each day a mission is ready to launch but can not because it is early to 
its launch date.  

 
¾ The missions can be generated based on more sophisticated methods and 

heuristics, which could be based on how these missions are generated in real life. 
 
¾ Simulation Optimization: The current model relies on having the user select 

vehicle concepts to accomplish the missions in a certain manifest.  The model will 
produce two main results.  First, it will show if the manifest schedule can be met 
using certain architecture, and if it is not, by how much it was delayed.  Second, it 
will provide the cost of each mission, as well as the cost of accomplishing all 
missions in the manifest.  An interesting extension of this model is to overlay an 
Optimization Model that is capable of defining the mix of launch systems that 
best supports a mission manifest when no pre-defined architectural mix of launch 
systems exists.   This can be done by matching the missions in a manifest with the 
concepts that would meet the manifest schedule at the minimum cost (given that 
multiple systems could perform the same mission).  The Optimization Model, 
however, must have control over concept selection, resource acquisition, and 
facilities capacities.  The outcome of the model would be the optimal (or near 
optimal) cost and schedule.  The benefit of this extension would be the ability to 
compare the optimal total cost of using a specific architecture to support a specific 
mission manifest with the optimal total cost of using alternate architectures. 

 
In Phase II, an Experimental Design approach was conducted to select the 
optimum levels of inputs.  It will be useful to apply similar methodology to the 
generic Architectural Model developed in Phase I. 
 

¾ Evolving the model in a variety of ways in order to facilitate further studies in the 
lunar mission area or broader studies concerning any sort of access-to-space 
mission requiring multiple launches 

 


